
November	  28,	  2014	  Southwest	  Marine	  
Remediation	  Update,	  Short	  Thanksgiving	  Week.	  
	  
Operations	  Description:	  
To	  date,	  approximately	  8,900	  cb	  yards	  of	  soil	  have	  removed	  from	  the	  site,	  and	  all	  
the	  initially	  targeted	  areas	  of	  PCB	  contamination	  have	  been	  excavated.	  The	  soil	  was	  
stockpiled	  in	  Parcel	  2,	  and	  the	  trucks	  were	  loaded	  three	  days	  this	  week	  for	  off-‐site	  
hauling	  for	  disposal	  at	  Kettleman	  Hills.	  
Intense	   dust	   control	   was	   applied,	   and	   the	   ambient	   air	   sample	   results	   from	   dust	  
monitoring	  indicated	  no	  dust	  escaping	  the	  site	  during	  excavation.	  
	  
Areas	  of	  excavation:	  all	  Parcel	  3	  and	  Parcel	  2	  RAW	  PCB	  areas	  have	  been	  excavated,	  
and	   additional	   excavation	   has	   started	   based	   on	   confirmation	   sample	   results-‐	   See	  
attached	  map.	  	  
	  
Regulatory	  Interaction:	  
No	  regulator	  visit	  to	  site	  this	  short	  week.	  	  
	  
Confirmation	  Sampling/Results:	  
Parcel	   3	   and	   Parcel	   2	   sampling	   completed.	  We	   also	   started	   sampling	   of	   extended	  
excavation	  in	  northern	  part	  of	  Parcel	  3.	  Total	  279	  samples	  to	  date.	  Results	  from	  the	  
southern	   parts	   of	   Parcel	   3	   and	   from	   Parcel	   2	   indicate	   a	   lower	   proportion	   of	  
confirmation	  samples	   that	  would	   lead	   to	  additional	  excavation	  (See	  attached	  draft	  
results	  figure).	  
	  
Soil	  hauling:	  
Total	  truck	  hauled	  to	  November	  14:	  321	  trucks.	  
	  
Pending	  Schedule:	  
Likely	   interruption	   of	   excavation	   Tuesday-‐Wednesday	   Dec	   2,3	   due	   to	   expected	  
heavy	   rains.	   Continue	   excavation	   (likely	   to	   mid	   December)-‐	   continued	   hauling	   of	  
Kettleman	  Hills-‐bound	  soil.	  
	  
Issues/Comments:	  
Dust	   monitoring	   samples	   from	   third-‐party	   monitoring	   group	   indicate	   no	   dust	  
leaving	  the	  site.	  
Excavation	  of	  PCBs	  along	  eastern	  extent	  of	  Parcel	  3	  excavation	  will	  require	  access	  to	  
area	   currently	   used	   as	   asphalted	   parking	   lot.	   	   Access	   agreement	   is	   under	  
preparation.	  
	  
Attachments:	   Draft	   Map	   of	   PCB	   excavation	   progress,	   Parcel	   2;	   Photo	   of	   Truck	  
Loading.	  	  
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P2-3S3-W1
3 @0.5ft

P2-3S2-W3
1.03 @1ft

P2-3S2-W2
0.72 @2ft

P2-3S2-S2
2.23 @1ft

P2-3S2-S1
57.1 @1ft

P2-6S-F1
0.59 @2.5ft

P2-3S1-F4
0.83 @1.8ft

P2-3S2-W1
6.2 @1.75ft

P2-3S3-S1
0.63 @0.5ft

P2-3S2-E3
0.85 @1.25ft

P2-3S2-E1
1.33 @1.25ft

P2-3S3-F1
0.31 @1ft

P2-14S-F1
0.099 @1.5ft

P2-14S-W1
0 @1ft

P2-14S-S1
0 @1ft

P2-3S1-E1
0 @0ft

P2-6S-W1
0 @1.5ft

P2-6S-S1
0 @1.5ft

P2-6S-E1
0 @1.75ft

P2-3S1-F1
0 @1.8ft

P2-3S1-W4
0 @1.8ft

P2-3S1-W3
0 @1.8ft

P2-3S1-W2
0 @1.8ft

P2-3S1-W1
0 @1.8ft

P2-3S1-N2
0 @1.5ft

P2-6S-N1
0.021 @2ft

P2-3S1-S4
0 @1.25ft

P2-3S1-E3
0 @1.25ft

P2-3S1-E2
0 @1.25ft

P2-3S1-N4
0 @1.25ft

P2-3S1-N3
0 @1.25ft

P2-3S2-F1
0.54 @1.75ft

P2-3S1-F3
0.052 @1.8ft

P2-3S1-F2
0.293 @1.8ft

P2-3S1-S2
0.13 @1.25ft

P2-3S2-E2
0.067 @1.25ft

P2-3S1-S1
0.051 @1.25ft

P2-3S4
1.5ft

P2-6S-D
0.5ft

Legend
PCB Confirmation Sampling 
Concentrations > 0.55 mg/kg
PCB Confirmation Sampling 
Concentrations < 0.55 mg/kg
Proposed Previous TSCA PCB Excavations 
(0-2ft bgs)
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Proposed PCB Extra Excavations

  P2-3S3-E1
1.37 @ 0.75ft

P2-3S5
   0.5ft

  P2-3S3-N1
1.39 @ 0.75ft

 P2-14S-N1
    0 @ 1ft

 P2-14S-E1
   0 @ 1ft

P2-3S3-D
   0.5ft
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PCB EXTRA EXCAVATION
(Southern Area)

FORMER SOUTHWEST MARINE FACILITY
TERMINAL ISLAND, CALIFORNIA
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FIGURE
1962 FREEMAN AVE.
SIGNAL HILL, CA 90755
(562) 579-1055
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